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Directorate of Military Programs

FY 98 Construction Program (PY 98 & Prior)
Forecast of Construction Awards Trend Analysis
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Directorate of Military Programs
FY 98 Construction Program (PY 98 & Prior)
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Directorate of Military Programs
FY 98 Construction Program (PY 98 & Prior)

Programmed Amount
$2, 626M *
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$Millions Awarded thru 2nd Quarter (based on Award CWE)

* Includes 1 Classified and 4 Navy projects not shown in MSC programs
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Directorate of Military Programs

FY 98 Construction Program (PY 98 & Prior)
Army Program - Project Awards

25 Programmed Amount
$1,020M
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Directorate of Military Programs
FY 98 Construction Program
Congressional Adds - Army Program
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Directorate of Military Programs

FY 98 Construction Program (PY 98 & Prior)
Alir Force Program - Project Awards

Programmed Amount
$731M
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Directorate of Military Programs
FY 98 Construction Program
Congressional Adds - Air Force Program
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Directorate of Military Programs
FY 98 Construction Program (PY 98 & Prior)
DoD and Others - Project Awards

Programmed Amount
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Directorate of Military Programs
FY 99 Construction Program
Ready-to-Advertise (RTA) Trend Analysis
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Directorate of Military Programs
MCA Major Project Design

Planning & Design Account P&D
Funds [$M]

$46 117 $33 3104 $83 $23 $86 338 $530

% P&D Funds
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Distributed (Obligated)
Distributed (Obligated + Unobli gated)

A/O 31 Mar 98




Directorate of Military Programs
Installation Support

USACE Total
FY 97 $1.43B
FY 98 $1.49B

$ Millions

HNC LRD MVD NAD NWD POD SAD SPD SWD TAC

FY 97 BFY 98 Projected M FY98 Actual

A/O 31 Mar 98 :
* MSC FY 98 Estimate




Directorate of Military Programs

Design Cost Comparison
(Projects Awarded FY 95 - 97)
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Directorate of Military Programs

Number of Projects by Design Type
(Projects Awarded FY 95-97)
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Directorate of Military Programs
Construction Cost Growth
[Projects with Beneficial Occupancy Date (BOD) 1/4/97-2/28/98]

Goal: Reduce controllable
growth  Reduce user changes

MmUncontrollable

Other
Controllable

Design Errors
Total

IH = In-House Design

A/O 4 Jan 97 - 28 Feb 98 DB = Design-Build




